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US 101/Hoquiam River-Riverside Bridge - Bridge Painting

$955

$536

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$419$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2017

Q4 2017

Q1 2017

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2018 Q1 2018 On Schedule

Contract Advertisement

Operationally Complete

Q4 2020

Q4 2022

Q1 2021

Q3 2021

Late

Early

PIN:

Region:

State Route:

Current Status:

310118H

Olympic 

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2021

J. Wynands

19

Project Information

Project Description

The steel components of this structure require cleaning and painting to delay deterioration. By 
painting the approach spans, service life of the bridge will be extended.

Contractor: 009648 - Panther Industrial Painting, LLC. - $456,404 - 03/02/2021

Page 1


